

22 March 2000 CRCB Out-Brief



Ken Wheeler
Defense Information Systems Agency
DII COE Chief Engineer
7 April 2000



Actions Closed

- **99-006 - Status of Industry Options**
 - Briefed at this CRCB
 - Action Item Closed
- **99-013 - Kernel TWG Status Report**
 - Briefed at this CRCB
 - Action Item Closed
- **99-015/021 - Present status of XML Namespace Management initiative.**
 - Briefed at this CRCB
 - Action Items Closed



Actions Closed (Continued)

- **99-018 - Email KnowledgeNet notifications to the CRCB and AOG-ES.**
 - Notification emailed for Feb issue. Procedures established to email to AOG-ES and CRCB mail list.
 - Action Item Closed
- **99-022 - Provide status and detailed impact of JMTK development stopped due to congressional direction.**
 - Briefed at this CRCB
 - Action Item Closed
- **99-025 - Provide technical assistance to Joint Staff development of XML management policy.**
 - Coordination with J6 complete.
 - Action Item Closed



Open Action Items

- **99-014 - Joint Staff provide a prioritized list of joint applications to the SEWG**
 - Still in coordination
 - Partially covered by the SEWG Briefing (CDR Binney)
- **99-019 - DISA send Foreign Military Sales management plan to CRCB/AOG-ES when finalized**
 - Plan not finalized
- **99-020 - DISA Present Status of M&S TWG**
 - Scheduled for June CRCB
- **99-023 - DISA Present 36-month Update Plan**
 - Scheduled for June CRCB



Open Action Items (Continued)

- **99-024 - DISA to meet with ASD(C3I) concerning the applicability of COE products and processes across Department of Defense**
 - Change of personnel at ASD(C3I)
 - Meeting postponed indefinitely



New Action Items

- **00-001 - Update Brief on the Directory Services Advisory Group (DII COE)**
 - Include charter, products, and schedules
 - June CRCB
- **00-002 - Work the Port Registry issues through the services (AOG)**
 - Synchronize the COE approach with the MCEB activity
- **00-003 - Ensure the evolving DoD port registry process and the COE port registry process are aligned**
- **00-004 - Include XML Registry in the 8320 governance document being created (DII COE SHADE)**



New Action Items (Continued)

- **00-005 - Approach the collective service PEOs as a body for adjudication of SEWG issues (DII COE SEWG)**
 - Write up the three issues (symbology, demonstration support, and generalized business case) as initial examples
- **00-006 - Approach the collective service PEOs as a body for adjudication of SEWG issues (DII COE SEWG)**
 - Brief the results of the PEO interaction at the June CRCB
- **00-007 - Coordinate the plan for issuing a RFP for commercialization of JMTK for DII COE version 5.x (NIMA)**
 - Coordinate through the MCG&I TW G and the AOG
 - Brief the coordinated plan at the June CRCB



Next CRCB

The next CRCB is scheduled for:

- Wednesday, 21 June 2000
- 1300 - 1700 hrs
- DCR, DISA HQs